
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:39 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 014 Date: 05-May-2012 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 970

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, mild, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band

May 5, 2012

Weather – clear, mild, light wind

ABF Work Shift – 0700 – 1530 (8 hours)

Location: South Side Span
Compactor: No. 4
Measurements:
Strap No. 10-2 True Height 780True Width800
(Compacted 5/4)Rotated Height 783Rotated Width796
Circumference 2490
(2 cross wires – down station, 1 outboard, 1 inboard)

Strap No. 10-3 True Height 782True Width800
Rotated Height 783Rotated Width798
Circumference 2494
(7 cross wires – down station, 1 outboard, 3 inboard, 3 bottom)

Strap No. 10-4 True Height 782True Width794
Rotated Height 784Rotated Width792
Circumference 2495

Strap No. 10-5 True Height 785True Width793
Rotated Height 785Rotated Width792
Circumference 2497

Strap No. 8-1True Height 782True Width795
(Cable Band)Rotated Height 784Rotated Width787
Circumference 2486

Strap No. 8-2True Height 780True Width795
(Cable Band)Rotated Height 784Rotated Width791
Circumference 2482
(3 cross wires – up station, 1 outboard, 2 bottom)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 014 Date: 05-May-2012 Saturday

Strap No. 8-3 True Height 781True Width795
(Cable Band)Rotated Height 784Rotated Width790
Circumference 2484

Strap No. 8-4 compacted, not measured

Strap No. 8-5 compacted, straps not finished

Approximate distance covered this shift: 7.5 meters
Start strap no. 10-2 (compacted on 5/4 but not measured)
End strap no. 8-5 (compacted, one strap installed, one strap to be installed)

Miscellaneous

Ironworkers slowed down on production to avoid pinching wires. The platforms attached to the compactor
were removed because of low clearance to the catwalk. 10 feet of cable remained to be finished by the
end of work shift.

Labor(8 hours)
Christopher Biskner –Henry Hernandez, Stanley Dalie, Mathew Cochran, Ronny Chamberlain.

Laraine’s OT – 9 hours (Shift 0700 to 1630), Saturday

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Page 2 of 2ddrRptbyBidItem


